



2008-2009 Development Timeline

Activities	Status	Month				
		Sep – Nov 08	Dec – Feb 08/09	Mar – May 09	Jun – Aug 09	Sep 09
DNS diagnostic toolkit	Active		██████████			
Storage agent event searching and translation tools	Done	██████████				
Security toolkit for REN-ISAC/SES	Active		████████████████████			
Independent transport model					██████████	
Expand transport functionality to a publish/subscribe model						██████████
Event visualization toolkit				██████████	██████████	██████████
Augment base architecture to include query and control channel						██████████
Add additional normalizers and CERs	Active	██████████	██████████	██████████	██████████	██████████

Major Milestones

- 0.5.2-5 Release

