

## Project Life Cycle Cards

Note: These cards have been intentionally created out of order so they can be handed directory to students

**Initiation Phase**

**Planning Phase**



**Executive/  
Construction  
Phase**

**Closeout Phase**

Identification of  
Stakeholders

Appointing  
Project Team

Feasibility  
Studies

Approvals



Design/Drawings

Resource  
Requirement

Scope Definition

Time Frame



Estimate and  
Budgeting

Monitoring and  
Control

Progress and  
Performance  
Reports

Resource  
Management



Project Closure

Handover to  
Operations and  
Maintenance



As Built  
and

Final Documents

